

#	Info	Titel	Vorgabe Arbeit	Fahnen	# Vorgänger	Erwarteter Start	Zugewiesene Ressourcen	% Erledigt	KW 11, März 2012							KW 12, März 2012							KW 13, März 2012							KW 14, April 2012							KW 15, April 2012							KW 16, April 2012							KW 17, April 2012							KW 18, Mai 2012							KW
									14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	01	02	03	04	05	06			
0		Client-Website				21.03.12	Product mana...	0%	Client-Website																																																								
1		Pre-Production				21.03.12	Product mana...	0%	Pre-Production																																																								
2		Begin Client Worksite				21.03.12	Customer; Proj...	0%	Begin Client Worksite																																																								
7		Client Questionnaire and g...	1 Tag		2	21.03.12	Customer; Proj...	0%	Client Questionnaire and goals																																																								
10		User Scenarios	1 Tag		7	21.03.12	Customer; Pro...	0%	User Scenarios																																																								
13		Comparative Analysis	1 Tag		10	22.03.12	Product manager	0%	Comparative Analysis																																																								
15		Technical Specifications	1 Tag		13	23.03.12	Developer; Pro...	0%	Technical Specifications																																																								
18		Create Project Proposal	2 Tage		15	23.03.12	Project manager	0%	Create Project Proposal																																																								
20		Create Timeline	1 Tag		18	27.03.12	Project manager	0%	Create Timeline																																																								
22		Create Tast List	1 Tag		20	28.03.12	Project manager	0%	Create Tast List																																																								
24		Create Content Chart	2 Tage		22	29.03.12	Project manager	0%	Create Content Chart																																																								
26		Define Communications	0,5 Tage		24	02.04.12	Project manager	0%	Define Communications																																																								
28		Create Site Map	1 Tag		26	03.04.12	Developer	0%	Create Site Map																																																								
30		Pre Production finished			1	03.04.12	Project manager	0%	Pre Production finished																																																								
32		Production			30	04.04.12	Product mana...	0%	Production																																																								
33		Design Comps	2 Tage			04.04.12	Designer	0%	Design Comps																																																								
35		Client review and selection...	2 Tage			06.04.12	Customer	0%	Client review and selection of Design																																																								
37		Building Pages	5 Tage			10.04.12	Developer	0%	Building Pages																																																								
39		Client Review	3 Tage			17.04.12	Customer	0%	Client Review																																																								
41		Final Site Production	3 Tage			20.04.12	Designer; Dev...	0%	Final Site Production																																																								
44		Beta Testing	2 Tage			23.04.12	Product mana...	0%	Beta Testing																																																								
47		Usability Testing	1 Tag			24.04.12	Product mana...	0%	Usability Testing																																																								
50		Create Style Guide	2 Tage			25.04.12	Designer; Prod...	0%	Create Style Guide																																																								
53		Browser testing	2 Tage			26.04.12	Product manager	0%	Browser testing																																																								
55		Fix bugs	3 Tage			30.04.12	Developer	0%	Fix bugs																																																								
57		Production finished				02.05.12	Project manager	0%	Production finished																																																								
59		Post Production				03.05.12	Product mana...	0%	Post Production																																																								
60		Define Maintenance Schedule	1 Tag			03.05.12	Product manager	0%	Define Maintenance Schedule																																																								
62		Project Retrospective	0,5 Tage			04.05.12	Project manager	0%	Project Retrospective																																																								
64		Final presentations	0,5 Tage			04.05.12	Customer; Proj...	0%	Final presentations																																																								
67		Post Production finished				04.05.12	Project manager	0%	Post Production finished																																																								

