

ChiliProject - Task # 117: Scope and release plan 1.1.0

Status:	Closed	Priority:	Normal
Author:	Eric Davis	Category:	ChiliProject - Organization
Created:	2011-02-01	Assignee:	Eric Davis
Updated:	2011-02-14	Due date:	2011-02-05
Remote issue URL:			
Description:	Need to decide what 1.1.0 should have. We should focus on staying compatible with Redmine (which version?) but start to fix some of the minor bugs that are allowed in a minor release cycle.		

History

2011-02-01 10:49 pm - Felix Schäfer

- Status set to Open

2011-02-03 01:29 am - Eric Davis

- Due date set to 2011-02-05

Since 1.1.0 will be released very soon we need to figure out what will be included in it this week. I can commit to:

- * #30 - will pull in quite a few other bug fixes too
- * #125
- * #101
- * #104
- * #129
- * #109
- * #89
- * #85
- * #64

What else could people commit to for 1.1.0? Ideally it would need to be done by the weekend of the 19th so we have time to release testing.

2011-02-06 01:51 am - Eric Davis

Anyone else want to work on something for 1.1.0?

2011-02-06 12:24 pm - Felix Schäfer

To be honest I have to catch up a little on work and my studies :-). I'll see to throw in some of the low-hanging ones, but no big code hunks from me for this, sorry.

2011-02-14 11:26 pm - Eric Davis

- Status changed from Open to Closed

I'm closing out the 1.1.0 scoping. Since this is a minor release, if there are some more bug fixes that get done a few days before the release we can try to include them. I'd like to have about a week or so before the release to test out our release process.