

## ChiliProject - Task # 51: Setup demo server

<b>Status:</b>	Open	<b>Priority:</b>	Normal
<b>Author:</b>	Eric Davis	<b>Category:</b>	ChiliProject - Organization
<b>Created:</b>	2011-01-12	<b>Assignee:</b>	
<b>Updated:</b>	2013-01-26	<b>Due date:</b>	
<b>Remote issue URL:</b>			
<b>Description:</b> We should need a 1-2GB Linux server to run the demo site. I prefer Debian/Ubuntu myself.			

### History

**2011-01-12 03:11 pm - Eric Davis**

- Target version set to Public Launch

**2011-01-17 03:57 pm - Eric Davis**

- Assignee set to Muntek Singh

- Category set to ChiliProject - Organization

Muntek:

Giving this to you as part of the infrastructure team. We can use moonshine on this too if you want.

**2011-02-01 06:19 am - Eric Davis**

- Target version deleted (Public Launch)

Proposing we setup the demo site after the launch. I don't think we will have it ready in time and it won't matter much since it's so similar to Redmine.

We should have it for 1.1.0 at the latest.

**2011-02-01 10:49 pm - Felix Schäfer**

- Status set to Open

**2011-02-02 11:11 pm - Derek Montgomery**

If you need hosting for this I'd be happy to propose it.

**2011-02-03 01:07 am - Eric Davis**

Alexandre Nizoux:

Thanks, I think we have a server already and we just need to do the setup for it. Muntek will know.

**2011-04-11 07:37 am - Alexey Palazhchenko**

Any progress with it? Please! :)

**2011-05-07 12:28 pm - Muntek Singh**

Sorry about the delay I will do the legwork today.

**2011-05-12 08:14 am - Muntek Singh**

- Status changed from Open to In Progress

The demo is online and functional , though it still needs some content/love. Contact me on IRC for the needful.

**2011-05-13 10:28 pm - Muntek Singh**

- *Status changed from In Progress to Closed*

It's done enough for now. Everything confirmed working and homepage has all the relevant data at this time.

**2013-01-26 07:08 am - Tom Rochette**

- *Status changed from Closed to Open*

- *Assignee deleted (Muntek Singh)*

Current demo website @ <http://demo.chiliproject.org> returns a 503.

Was it decided to abandon maintenance of the demo website? Otherwise, who would be able to bring it back up (and possibly take care of it)?